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OL/FMD WEEKLY REPORT

PERIOD ENDING: 02 SEPTEMBER 1988

1. Progress Reports on Tasks Assigned by or of Interest
to Senior Management:

25X1

Ma jor Events that have Occurred During the Preceding

Week

a. Scattergood-Thorne Property Renovation: Reroofing
of the main and guest houses is underway. The project is
approx1mate1y 52% complete and is scheduled to be finished

25X1)§?9 circa 15 September. _

. Jogging Track Project: The fence was completed on

01 September 1988. Funding has been received for the jogging
track and actions are being taken to obtain a construction
contract. FMD 'is investigating a report from the Security Duty
Offlce that on the evening of 5 September a pickup truck rammed
and destroyed approximately 30 feet of the new fence along

25X1 Saville Lane.

c. ILSP
1. Design Branch completed construction drawings
for DDST/OTS to provide a waterproof flooring system and

drainage in an area th testing special
25X1 construction methods.
2. A meeting was held on 6 September with the

DI/OEA officials to breif all involved on final plans for the
dpwwupcomlng move scheduled for 9 and 10 September. \
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d. Significant Outages of Services/Utilities: At ‘ or-—"
i

approximately 2230 hours, 01 September 1988 a failure of the bo\
UPS system serving the Communications Center resulted in a (
total outage. The Center was advised to power down, an action
which would have resulted in a controlled outage. However,

they elected not to do so and suffered a hard outage. The UPS
contractor arrived on-site at approximately 2400 hours, 01
September 1988. By-pass power (utility power) was restored to
Commo at approximately 0030 hours, 02 September 1988. The UPS
system was returned to normal service at 1205 hours on 02/
September 1988. » o

e. Significant Design Projects: Design Branch
* reviewed the requirements presented by DDO/CIC for the
renovation 11,000 square feet of their office space in the 2B
corridor of the OHB. A preliminary block plan was reviewed
with representatives of CIC support staff and approved with
25X 1 minimal comments on 02 September 1988. |

[ :36 f. South side chilled water lines - On 1 September
2‘ 988 A-E capability statements from four firms were made -2
szf available to evaluation team members. The selection of the A-E
s Yirm will be made the week of 06 September. The scope of work
X ,}i&?was drafted the week of 29 August and is under review.
25X1, T >

& |
Y g. Central Plant Boilers: On 29 August 1988 Boiler
e§3;} #3 suffered a gas explosion in the fire box during start-up.
O Engineering Branch investigated and found damage to the
0 external boiler plates and the internal refractory (brick)
walls. The boiler will be inspected to search for unseen
damage, determine the cost to repair the boiler, and evaluate
whether to repair or replace. It appears that a closed
induction fan damper and a faulty fuel gas supply valve caused
25X1 the explosion.

i. PCB Spill at Hammermill: Excavation of
contaminated soil resumed on 29 August. Soil samples are
scheduled to be taken on 09 September 1988 and the results
should be known circa 16 September. Results of the soil test
will determine if additional excavation will be required.

25X1
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j. Motor Pool: Water problems again surfaced in the
unleaded gasoline storage tanks. An outside contractor pumped
a total of 129 gallons of water from the two tanks, pressure

testing of the tanks is scheduled f
determine the source of the leaks. anﬁXLwﬁdnﬁSdaMLQT

k. On 3 September 1988, BSB assisted in the FMD
portion of the OIT Computer Center move from GE-40/GE-78 OHB to
the 1st, 2nd, and 3rd floor computer centers NHB. The move
off1c1a11y began at 0100 hours 3 September and was completed at
0600 hours 3 September. This move consisted of a total 184

pieces of equipment with a total weight of approximately 35
Tons.

1. An FMD/ADP representatlve spent several days at
P&PG developing a program to scan Copier Management information
and to modify a program developed by TELXON for scanning
various production data. These programs automatically
establish connection to the host mainframe NOMAD database for \h

data transfer

| \>
m. FMD/ADP Staff has completed conversion of the main E}) \
frame ASAPS program to run in the PCNOMAD environment. OL/IMSS

25X1 |

has been notified of the availability of PCNOMAD ASAPS. (Steve 0

25X1

3. Upcoming Events:

a. DI/OEA Move is scheduled for 9 and 10 September

b. NCPC neets 8 September on the Child Day Care
Center and Waste Disposal

4, Management Activities and Concerns:

a. A meeting will be held on 07 September with
designated representatives f S, OL, OIT and 0S to
discuss implementation of This HN calls for the

25X1

|

D el T A

CONFIDENTIAL MW *

x&#m@lﬁ .
] ,7,—/ J,,/,e .

Declassified in Part - Sanitized Copy Approved for Release 2013/04/29 CIA-RDP90-00078R000100060023-8




Declassified in Part - Sanitized Copy Approved for Release 2013/04/29 : CIA-RDP90-00078R000100060023-8

25X1
25X1

25X1

25X1

CUNIFLIUENILAL

b. A briefing will be presehted on 27 September in

| on the new Facilities Management Design

and Construction Services Board. All RECD/FMD assignees will
be asked to attend.

c. The monthly Allied Management Meeting is scheduled
for 08 September. A private meeting will be held with Mr.

Edwin Heinen, Vice President, Ogden Allied to discuss custodial
and maintenance areas.
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